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INTRODUCTION

This matter comes before the Guam Public Utilities Commission [“PUC”] upon the
Petition of the Guam Power Authority [“GPA”] for review and approval of GPA’s
Updated Phase 1 Liquified Natural Gas Pre-Development Study.! The study would be

conducted by Stanley Consultants Inc. [“Stanley”].

At the present time, GPA only seeks approval for Phase I of the LNG Pre-Development
Study [“the Study”], at an estimated cost of $1,720,000.00.

BACKGROUND

GPA originally filed a request for PUC approval for Phase 1 of GPA’s LNG Pre-
Development Study on May 29, 2023.2 On June 26, 2023, the Administrative Law Judge
filed his Report recommending that the PUC deny GPA’s Petition. The primary
objections of the AL] were that the Study and its 4 Phases indicated a predetermination
by GPA that it would proceed ahead with the LNG project. The AL]J report stated:

“Before the PUC takes any action in this matter, there must be a study/presentation to

1 GPA Petition for PUC Review and Approval of GPA’s Updated Phase I Liquified Natural Gas Pre-
Development Study, GPA Docket 23-17, dated November 14, 2023.

2 GPA Petition for Review and Approval of the EPCM, Phase I, Liquified Natural Gas (LNG) Pre-
Development Study, GPA Docket 23-17, dated May 29, 2023.
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the PUC that justifies proceeding ahead with the implementation and construction of
the LNG infrastructure. Such should include cost estimates, cost benefit analysis,
justifications, and consideration of various questions raised in the AL]J report... The
study/presentation should also address the option of not proceeding ahead with

implementation of the LNG infrastructure.”3

GPA, after receipt of the ALJ Report, requested that its Petition not be considered at the
June 29, 2023, PUC meeting.

In July, 2023, GPA Assistant General Manager John Cruz requested that he and
representative Mike Spooner from Stanley Consultants meet with the AL]J to discuss the
proposal. At the meeting the AL]J indicated that GPA could file an amended proposal
with the PUC to address the ALJ’s concerns.

On November 14, 2023, GPA filed its updated Phase 1 Liquidated Natural Gas Pred-
Development Study. In its Petition, GPA noted certain changes in its updated study:

(a) Renewable Integration (new bids/RPS) would be considered in LNG
projections;

(b) The approval process in the overall LNG scope as Phase 1 would focus on
providing a cost benefit analysis for LNG and evaluate options for fuel
sourcing, infrastructure, and business models; and

(c) Identifies a PUC approval requirement after Phase 1 if the LNG project is to

proceed ahead to the other identified phases.*

3 AL] Report, GPA Docket 23-17, dated June 26, 2023, at pgs. 19-20.
4 GPA Updated Proposal, p. 1.
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1

DETERMINATIONS

Introduction.

The Introduction to the Stanley Study Plan indicated the understanding of the
Stanley Project Team that “under the current terms of the Ukudo project ECA,
GPA'’s capacity and energy payments shall increase if the Ukudo power plant does
not switch from USLD to LNG before the fifth anniversary of the IPP project’s
commercial operation date.> No information concerning the amounts of payment

increases has been provided to the PUC.

In the Phase 1 Study, Stanley will provide a “Cost-Benefit Analysis.”¢ At the
completion of Phase 1, Stanley will review the results with GPA to determine if
bringing LNG to Guam will result in a cost reduction to the cost of electricity
generated by the Ukudo Power Plant. If the cost benefit analysis demonstrates that
bringing LNG to Guam is beneficial, GPA, after approval by the CCU and PUC,

would proceed with performing Phase 2.7

Phase I would include the following 6 tasks:
(1) Evaluation of indicative LNG demand;
(2) Undertaking of an LNG Fuel Procurement Study, including evaluating LNG
sourcing and shipment options;
(3) Identification of the LNG infrastructure location and configuration options in

Guam;

5 GPA Petition at EX-A-003.

6Id.

7 GPA Petition at EX-A-005.
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(4) Preparation of a Business Model Analysis and Economic/Financial Analysis;
(5) Consultation with the industry, Guam stakeholders, and Guam and federal
regulatory agencies; and

(6) Environmental, Cultural, and Construction Permit Survey.

The updated Proposal also includes the same additional phases as the original
proposal: Phase 2: LNG Infrastructure Procurement; Phase 3: LNG Infrastructure
Implementation: and Phase 4: LNG/CNG Transshipment.® There will be a “GO-NO
GO POINT NO. 1: DECISION TO PROCEED WITH PHASE 2”.10

2. The Updated Study Proposal does not include several issues that the ALJ previously

raised in his Report.

(1) The cost-benefit analysis should not only calculate the cost of proceeding with
LNG as opposed to continuing solely with ULSD. The PUC requests a
comprehensive cost-benefit analysis to determine the overall cost of the LNG
project over the entire period of its operation and the anticipated cost savings of
using LNG over the entire period of its operation. Before the LNG project can
proceed ahead, Stanley must provide a comprehensive justification.

(2) The previous AL] Report pointed out that there are serious questions about the
legality of GPA selling or franchising the distribution of LNG to customers in
Guam or for regional transshipment. As indicated in the AL] Report, 12 GCA
§8104(k) “empowers GPA to control, operate, improve, equip, maintain, repair,

renew, replace, reconstruct, alter and to insure the electric system...”. The GPA

8 GPA Petition at EX-A-006.
9 GPA Petition at EX-A-003.
10GPA Petition at EX-A-014.
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Enabling Act clearly refers to the electric system in Guam (“the Island Wide
Power System”). GPA could possibly supply LNG to the Ukudo or other IWPS
generation facilities, if approved by the PUC. However, there is no apparent
authority in GPA’s enabling statute for GPA to enter the fuel market as a private
competitor, to sell or franchise the sales of LNG to other third-parties, to be
involved in the intra-island sale of LNG or the transshipment of LNG to other
islands, or to exercise monopolistic control as sole off-taker for all LNG services
and fuel supply. None of the functions referenced in the prior sentence are
necessarily within GPA’s authority to control, operate, maintain and repair the
island-wide electric power system. When an agency attempts to undertake
functions that are not within its statutory mandate, a court may hold that such

functions are invalid and illegal, without authority. Carlson v. Guam Telephone

Authority, 2002 Guam 15. This issue is of considerable importance. If GPA does
not have the power to act as a fuel distributor or franchisee for on-island and
regional transshipment of LNG, the use for LNG on Guam could be limited to
the supply of the Ukudo Plant. In its Phase 1 Study, Stanley/GPA should
arrange for a comprehensive legal opinion as to whether intra-island sale of LNG
and regional transshipment are activities that GPA can legally enter. Stanley
should also address in its study the issue of whether supply of LNG to Ukudo
alone would create a large enough volume of LNG to justify the LNG

infrastructure.

(3) GPA'’s Petition states that renewable integration (new bid /RPS) will be

considered in LNG projections. Unless something has been overlooked, there
does not appear to be anything in Stanley’s Phase 1 Study to indicate that
renewable integration will be considered. At pages 18-19 of the prior ALJ
Report, the ALJ questioned how implementation of LNG is compatible with

statutory mandates for conversion to renewable energy pursuant to 12 GCA
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§8311. Stanley originally estimated that LNG could not be delivered to the
Ukudo Plant until 2028. Now the commercial operation date for the new plant is
not likely to occur until 2026. This further extends the earliest date upon which
LNG could even be delivered to the plant until at least 2030-2031. Yet, by 2035
GPA is legislatively mandated to have 50% renewable power and 100%
renewable by 2045. The underlying question is whether implementation of the
LNG Plan is consistent with GPA’s current plan to implement 100% renewables
by 2045. This is no longer only the Guam Legislature’s plan—GPA has adopted
renewable integration as its own plan. Attached to the ALJ Report as Exhibit “1”
is GPA’s projection of renewable integration into the system. By 2040, GPA
projects that all its generation will be renewable. The system would then be
comprised of 1,383.5 MW of solar power, with most of that total including load
shifting capacity during nighttime hours. What will be the need for the Ukudo
plant and LNG when this renewable integration is accomplished? It also brings
into question the length of the time that the Ukudo plant will be needed for
island generation. If the Ukudo plant will be obsolete in 2040, why should LNG
infrastructure be implemented for a time of ten years (2030 to 2040)? The Study
must show that there is sufficient time during which the costs of the LNG

infrastructure can be recaptured through savings.

(4) Stanley’s Phase 1 Study should specifically address the option of not proceeding

ahead with the LNG infrastructure plan, and the advantages/disadvantages that

would result for Guam and the ratepayers by not proceeding ahead.

(5) Stanley’s Phase 1 Study should be revised to include all the above issues. As part

of an Order in this matter, the PUC will require that Stanley revise its Study to
include all the issues raised in the ALJ Report. Stanley should further submit its
revised Study plan to the PUC.
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3. Whether a Phase 1 Study should be approved by the PUC is an open gquestion.

After disapproving any plan for proceeding with LNG in GPA Docket 15-05, the
PUC later indicated in the same docket that GPA, in procurements for new
generation, could entertain and consider LNG proposals that provided efficient,
reliable and least-cost baseload capacity.!! In addition, on August 30, 2018, in GPA
Docket 18-02, the PUC required that the Ukudo Power Plant “must be capable of
dual firing for ultra-low sulfur diesel (ULSD) or natural gas...”.12 For the new
Ukudo Plant, GPA is already having a pipeline constructed for the delivery of LNG
to Ukudo that is estimated to cost in the range of $20M.

These prior PUC actions suggest that LNG should be at least considered by the PUC
as a possible option. PUC has previously indicated that there should be a
determination as to whether LNG is an “efficient, reliable and least-cost baseload

capacity.”

On the other hand, there are numerous concerns about the LNG project, including
cost, feasibility, complexity, legality, environment and others, as outlined in the
prior ALJ Report. The Stanley Updated Proposal indicates that the LNG project is
truly daunting—there are many complex issues that must be resolved before the
other phases could be implemented. The prior RW Beck Report in 2013 indicated
the high amount of risk that could be entailed in an LNG project.

4. The PUC should allow Stanley to proceed ahead with the Phase 1 Study upon

compliance with certain conditions.

If a Phase 1 Study is completed, the PUC will have a more accurate record upon

11 Supplemental Order, GPA Docket 15-05, April 27, 2017, at p. 2.
12 PUC Order, GPA Docket 18-02, dated August 30, 2018, at p. 2.
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which to base its decision as to whether to proceed with any additional phases of the
project. Also, in the meantime, PUC can hire its own consultant for a complete and
extensive review of any study prepared by Stanley. Only Phase 1 of the Study will

be approved at this time, upon satisfaction of certain conditions.

ORDERING PROVISIONS

After review of the record herein, including GPA’s Petition for PUC Approval of the
Updated Phase 1 Liquified Natural Gas Pre-Development Study, and the ALJ Report,
for good cause shown, on motion duly made, seconded and carried by the undersigned

Commissioners, the Guam Public Utilities Commission HEREBY ORDERS that:

1. The PUC conditionally authorizes Stanley Consultant Inc. to proceed with its
Phase 1 Study upon further certification by the AL]J that Stanley has complied
with the requirements of this Order. Stanley is first required to incorporate the
issues raised in this ALJ Report in its Phase 1 Study proposal. Stanley must then
submit the further revised Study proposal to the PUC. Upon
determination/certification by the AL]J that the further revised Study proposal
incorporates the required issues and complies with the PUC Order, Stanley will
be authorized to proceed with the Phase 1 Study.

2. Upon certification by the AL]J that all conditions in the PUC Order have been
complied with, GPA is authorized to expend up to the sum of $1,720,000.00 for
Phase I of GPA’s LNG Pre-Development Study with Stanley Consultants.

3. GPA is ordered to pay the Commission’s regulatory fees and expenses,
including, without limitation, consulting and counsel fees and the fees and
expenses of conducting the hearing proceedings. Assessment of PUC’s

regulatory fees and expenses is authorized pursuant to 12 GCA §§12103(b)
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and 12125(b), and Rule 40 of the Rules of Practice and Procedure before the

Public Utilities Commission.

[SIGNATURES TO FOLLOW ON NEXT PAGE]



Order

LNG Pre-Development Study
Request for Approval of Phase 1
GPA Docket 23-17

November 30, 2023

Dated this 30t day of November, 2023.

-

Jeffrey () Johnson (Rowena E. Perez-Camacho

Chairman Commissioner
Joseph Y. McDonald Mic¢hael A. Pangelinan
Comissigher Commissigher

Peter Montinola ‘ Doris Flores Brooks
Commissioner Commissioner

Pedro S.N. Guerrero
Commissioner
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