D GRAHAM BOTHA, ESQ. General Counsel Guam Power Authority 688 Route 15, Suite 302 Maite, Guam 96913 Ph: (671) 648-3203/3002 Fax: (671) 648-3290



**GPA DOCKET NO. 23-07** 

# BEFORE THE GUAM PUBLIC UTILITIES COMMISSION

IN THE MATTER OF:

The Application of the Guam Power Authority)

for the Cancellation of the Cabras 41MW

Reserve Facility and the Modification of the

Energy Conversion Agreement.

PETITION FOR CONTRACT REVIEW FOR THE CANCELLATION OF THE CABRAS 41MW RESERVE FACILITY AND MODIFICATION OF THE ENERGY CONVERSION AGREEMENT

COMES NOW, the GUAM POWER AUTHORITY (GPA), by and through its counsel of record, D. GRAHAM BOTHA, ESQ., and hereby files GPA's Petition for the Public Utilities Commission of Guam to review and approve the Cancellation of the Cabras 41MW Reserve Facility and the Modification of the Energy Conversion Agreement (ECA), as follows:

# **BACKGROUND**

The Guam Power Authority contracted with Guam Ukudu Power (GUP) to relocate the 41MW Reserve facility to the Cabras Industrial area. The GUP lenders required that GUP and GPA obtain legislative approval for an exemption to construct the reserve facility within 1,200 feet of a school, and legislative approval of a 30-year lease for the Cabras lot. The 41MW facility contract could not be finalized before March 31, 2022, and when GPA approached GUP and Doosan the costs had increased substantially rendering the project not economically feasible which resulted in GPA's decision to cancel the 41MW reserve facility. GPA will save \$2M in variable costs associated with the operation of the 41MW reserve facility, and will receive a credit from GUP for the value of the project minus costs incurred by GUP. The CCU in Resolution FY2023-04 has approved the General Manager to negotiate with Guam Ukudu Power

3

1

2

6

5

7

8

9

10

11

12

13

14

16

17

18

19 20

21 22

23

24 25

26

27

28

for cancellation of the 41MW reserve facility. The ECA will be amended to reflect a credit from GUP for the value of the project minus costs incurred by GUP.

### DISCUSSION

GPA hereby petitions the PUC, pursuant to the Contract Review Protocol for the Guam Power Authority, approved by the PUC, to review and approve the Cancellation of the Cabras 41MW Reserve Facility and the Modification of the Energy Conversion Agreement (ECA). In support of this Petition, GPA hereby provides the PUC with Consolidated Commission on Utilities (CCU) Resolution No. FY2023-04, which authorizes the General Manager to negotiate with Guam Ukudu Power for the cancellation of the 41MW Reserve facility. Said resolution and its exhibits are attached herein as Exhibit A, and incorporated by reference herein as if fully set forth.

### CONCLUSION

The PUC should approve GPA's request to proceed with the Cancellation of the Cabras 41MW Reserve Facility and the Modification of the Energy Conversion Agreement (ECA). The Cancellation of the Cabras 41MW Reserve Facility and the Modification of the Energy Conversion Agreement (ECA) is reasonable, prudent, and necessary.

RESPECTFULLY SUBMITTED this 10th day of February, 2023.

D. GRAHAM BOTHA, ESQ. GPA General Counsel



year lease for both the Ukudu and Cabras lots; and

#### CONSOLIDATED COMMISSION ON UTILITIES

Guam Power Authority | Guam Waterworks Authority PO Box 2977 Hagatra, Guam 96932 | (67) 648-3002 | guamccu.org

## **GPA RESOLUTION NO. FY2023-07**

2 3

### **RELATIVE TO CANCELLATION OF THE CABRAS 41MW RESERVE FACILITY**

4

6

WHEREAS, Guam Power Authority (GPA) contracted with Guam Ukudu Power (GUP) for the construction of the Ukudu Power Plant and associated forty-one (41) MW reserve facility; and

7

WHEREAS, the 41MW reserve facility was required to be relocated to the Cabras industrial area to ensure the Ukudu Power Plant could be constructed using a minor source permit; and

9

WHEREAS, the GUP lenders required that GUP and GPA obtain legislative approval for an exemption to construct the reserve facility within 1,200 feet of a school, and legislative approval of a 30-

11

WHEREAS, the GUP contractor Doosan indicated that the 41MW reserve facility contract would need to be finalized prior to March 31, 2022, otherwise costs would increase substantially due to increased labor and material costs; and

14

16

17

13

WHEREAS, the 41MW reserve facility contract could not be finalized by March 31, 2022, as PL 36-91 was signed April 11, 2022, and PL 36-104 was signed June 15, 2022, and when GPA approached GUP and Doosan costs had increased substantially rendering the project not economically feasible, which resulted in GPA's decision to cancel the 41MW reserve facility; and

18

19

20

WHEREAS, GPA will save \$2M in variable costs associated with operation of the 41MW reserve facility, and will receive a credit from GUP for the value of the project minus costs incurred by GUP and its contractor; and

21

NOW, THEREFORE, BE IT RESOLVED, by the Consolidated Commission on Utilities, subject to the approval of the Public Utilities Commission, as follows:

24

23

 The General Manager of GPA is authorized to negotiate with Guam Ukudu Power for the cancellation of the 41MW reserve facility.

26 27

**RESOLVED**, that the Chairman certifies and the Board Secretary attests the adoption of this Resolution.

29

28

30

•		
2		
3		
4	DULY AND REGULARLY ADOP	TED AND APPROVED THIS 24th day of JANUARY, 2023.
5	Certified by:	Attested by:
6		0-11
7		15/1
8	Q TIO	16/1 Lety
9	71 9	
10	JOSEPH T. DUENAS	PEDRO ROY MARTINEZ
11	Chairperson	Secretary
12	Consolidated Commission on Utilities	Consolidated Commission on Utilities
13		
14		
15	I Dodgo Dou Montinou Const	am for the Consolidate of Consolidate of Hills (CON)
16	I, Pedro Roy Martinez, Secretary for the Consolidated Commission on Utilities (CCU), as	
17	evidenced by my signature above do certify as follows:	
18	The foregoing is a full, true, and accurate copy of the resolution duly adopted at a regular	
19	meeting of the members of Guam Consolidated Commission on Utilities, duly and legally held at	
20	a place properly noticed and adver-	tised at which meeting a quorum was present and the
21	members who were present voted as	follows:
22	Ayes: 4	
23	Nays:	
24	Absent:	
25	Abstain:	
	Excured	<b>\$</b>